
Activity Date

Site Approval 11/15/06

Public Hearings / Straw Poll 02/28/07

State Board Construction Committee 03/06/07

Concept Approval by State Board of Education 03/14/07

Referendum Date 05/15/07

Final Design & Funding Approval by State Board of Education January 2008

Construction Documents Complete/Final Review January 2008

Project out to Bid January 2008

Bid Opening February 2008

Final Funding Approval by the Commissioner of Education March 2008

Dept. of Education Established Bond Date Fall 2008

Substantial Completion July 2009

Occupancy August 2009

Space Definition State/Local Local Only

New Construction 38,797 1,150

Peninsula CSD

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

Elementary/Middle School
Design & Funding Approval

January 9, 2008

Design and Funding Approval  1.09.08


